



Renaissance Zone Authority

MEETING October 9, 2025

Tom Baker Meeting Room
Lower level

City-County Office Building
221 North 5th Street

4:00 PM

The City of Bismarck is encouraging citizens to provide their comments for public hearing items on the Renaissance Zone Authority agenda via email to planning@bismarcknd.gov. The comments will be sent to the Renaissance Zone Authority prior to the meeting and included in the minutes of the meeting. To ensure that comments are compiled and forwarded to the Renaissance Zone Authority with enough time to review all comments, please submit your comments no later than 8:00 am the day of the meeting. Comments should also include which agenda item number your comment references and your name. Late or anonymous comments will not be forwarded to the Renaissance Zone Authority or included in the minutes of the meeting. If you would like to appear via video or audio link for a 3-5-minute comment on a public hearing item, please provide your e-mail address and contact information to planning@bismarcknd.gov at least one business day before the meeting.

As always, live meeting coverage is available on Government Access Channels 2 and 602HD, or streaming live and archived online at FreeTV.org.

1. **APPROVAL OF MEETING MINUTES**

A. Consider approval of the minutes of the August 14, 2025, meeting of the Renaissance Zone Authority.

B. **PUBLIC COMMENT PERIOD**

Limited to items on the previous Renaissance Zone Authority meeting.

2. **REGULAR AGENDA**

A. **Former Borrowed Bucks Renovation** | 118 South 3rd Street
Downtown Design Review | DDR2025-008

3. **OTHER BUSINESS**

4. **ADJOURN**

The next regular meeting is scheduled for November 13, 2025

A. Enclosure: *Renaissance Zone Project Status Spreadsheet*

**BISMARCK RENAISSANCE ZONE AUTHORITY
MEETING MINUTES
August 14, 2025**

The Bismarck Renaissance Zone Authority met on August 14, 2025, in the Tom Baker Meeting Room in the City-County Office Building at 221 North 5th Street and remotely via the online platform Zoom. Chair Christianson presided. Dakota Media Access was present to record the meeting and archive on freetv.org for public viewing.

Authority members present were Jim Christianson, Amelia Doll, Kirsten Dvorak, Joe Fink (via Zoom), Nancy Guy, Kate Herzog and Greg Zenker.

Authority members Steve Bakken and Jon Lee were not present.

Design Advisor David Witham was present.

Design Advisor Eric Hoffer was not present.

Staff members present were Sandra Bogaczyk (Office Assistant II) and Daniel Nairn (Planning Manager).

Guest present was Melissa Gordon (Artist).

CALL TO ORDER

Chair Christianson called the meeting to order at 4:00 p.m. and welcomed guests present.

MINUTES

The minutes of the July 10, 2025 meeting were distributed prior to the meeting.

MOTION: A motion was made by Mr. Zenker and seconded by Ms. Doll to approve the minutes of the July 10, 2025 meeting. The motion passed unanimously by voice vote with members, Doll, Dvorak, Fink, Guy, Herzog, Zenker and Chair Christianson voting in favor.

DOWNTOWN DESIGN REVIEW – 201 EAST MAIN AVENUE ZIMMERMAN’S MURAL – PUBLIC ART

Mr. Nairn gave an overview of the staff report and stated that the applicant, Melissa Gordon, is requesting Downtown Design Review approval of a public art mural on the west side of the Zimmerman’s Furniture Clearance Center at 201 East Main Avenue. Mr. Nairn explained that the project is intended to celebrate the 40th anniversary of the

Odney Advertising Agency and be a celebration of Bismarck and North Dakota. The Odney Advertising Agency wishes to donate the mural to the public, and the property owner has agreed. Mr. Nairn projected designs, included in the agenda packet, for members' consideration.

Mr. Nairn stated that, based on the findings contained in the staff report, staff recommends approval of the proposed public art mural at 201 East Main Avenue as presented in all submitted documents and materials, with the condition that, if approved, any substantive revisions to the approved design must be reconsidered by the Downtown Design Review Committee prior to implementation. A series of potential designs were shown, with final selection by applicant pending.

Ms. Gordon spoke about the design and answered members' questions, including Ms. Herzog's request to get the parking lot owner's permission. Ms. Gordon said she definitely will.

There were positive comments about the mural being a nice welcome into town from the west along Main Avenue.

Mr. Witham stated that he has no issues with the project and reminded members that since a final design is not proposed he mentioned that no advertising material is allowable per City ordinance regarding public art.

MOTION: A motion was made by Ms. Dvorak and seconded by Ms. Herzog to delegate the approval of a final mural design for 201 East Main Avenue to the Design Advisors, with the condition that any substantive revisions to the approved design must be reconsidered by the Downtown Design Review Committee prior to implementation. The motion passed with members, Doll, Dvorak, Fink, Guy, Herzog, Zenker and Chair Christianson voting in favor.

ADJOURNMENT

There being no further business, the meeting of the Bismarck Renaissance Zone Authority adjourned at 4:12 p.m. to meet again on September 11, 2025.

Respectfully submitted,

Sandra Bogaczyk - Recording Secretary

Jim Christianson – Chair

Project Summary

<i>Title:</i>	Former Borrowed Bucks Renovation
<i>Project Type:</i>	Downtown Design Review
<i>Status:</i>	Renaissance Zone Authority
<i>Property Owner(s):</i>	Shoults Strategies QOZB LLC
<i>Project Contact:</i>	Colton Shoults
<i>Project Location:</i>	118 S 3rd St
<i>Applicant Request:</i>	Exterior renovation of existing building
<i>Staff Recommendation:</i>	Approve



Project Narrative

Shoults Strategies QOZB LLC is requesting downtown design review approval of a renovation of an existing building at 118 Street 3rd Street. The property is within the DC – Downtown Core zoning district and is outside of the Renaissance Zone program boundary.

Renovations include repainting the existing brick a darker, black color, and replacing the existing metal siding with a wood siding. Renderings of the proposed changes and an image of the proposed wood siding are attached at the end of this report.


The applicant has also applied for a building permit to renovate the interior of the structure. Those changes are not being specifically reviewed as a part of this Downtown Design Review project.

The project is surrounded by a variety of retail, service, and office uses. To the east, across South 3rd Street is First Western Bank. To the south across East Front Avenue are offices and restaurants, and to the north across the railroad tracks are various retail stores, and Camp Hancock further to the west.

(continued)

Project Context

Land uses adjacent to the project area are depicted on the adjacent map:



Review Standards and Findings of Fact

The request is evaluated according to standards contained within the Comprehensive Plan, Bismarck Code of Ordinances, and relevant state law. Findings of fact, related to land use, are presented in response to each standard.

Design standards of the DC – Downtown Core or DF – Downtown Fringe zoning districts, as applicable, would be met with the proposed design (Section 14-04-21.1(4), 14-04-21.2 (4))

Yes. The materials and colors presented by the applicant appear to meet the intent and specifications of the zoning ordinance as proposed. The new wood material, and addition to the remaining brickwork, and colors will be similar to, but not directly imitate, other buildings within the surrounding area.

The 2015 Downtown Design Guidelines, and other relevant plans and policies, would be adhered to with the proposed design (Downtown Design Guidelines)

Yes. The applicant appears to be using high quality materials that will be durable and long lasting. The colors used will be similar to, but not identical to those used in other buildings. The applicant is not proposing any additions to the structure, nor does the structure adjoin other structures. Therefore, other Design Review considerations that focus more on new construction projects or projects that do adjoin other buildings do not apply as strictly in this case.

The project would meet all applicable building code requirements.

Yes. Adherence to building and fire codes would be verified prior to issuance of a building permit, subject to review of more detailed building plans. There are no features of the proposed design

(continued)

submitted with this request that present an obvious and insurmountable conflict with building code requirements.

Proper administrative procedures related to the request are being followed (Section 14-04-21.1(4)b, 14-04-21.2 (4)b)

Yes. An application requesting Downtown Design Review approval has been submitted to the Community Development Department. Staff have reviewed the application and submit to the Renaissance Zone Authority for final consideration.

The public health, safety and general welfare will not be adversely impacted by the proposed design ([Goal S10-a](#))

Yes. As a cumulative result of all findings contained in this staff report, City of Bismarck staff

find that the proposed design would not adversely impact the public health, safety, and general welfare.

Staff Recommendation

Based on the above findings, staff recommends approval of the proposed design for 118 S 3rd St as presented in all submitted documents and materials, with the condition that any substantive revisions to the approved design must be reconsidered by the Downtown Design Review Committee prior to implementation.

Attachments

1. DDR Map
2. Proposed design renderings (viewed from the south, i.e. E Front Avenue)
3. Proposed wood siding

Staff report prepared by: Isak Johnson, AICP, Planner



701-355-1850 | ijohnson@bismarcknd.gov




Downtown Design Review Map

DDR2025-008

EXTERIOR MODS: PAINT EXISTING BRICK & REPLACE SIDING



DC DOWNTOWN CORE DF DOWNTOWN FRINGE




City of Bismarck
Community Development
Planning Division
September 30, 2025

This map is for representational use only and does not represent a survey. No liability is assumed as to the accuracy of the data delineated hereon.







COMPOSITE WIDE SLAT EXTERIOR CLADDING (21 SF)

In stock and ready to ship to [your place](#)

- ✓ Sustainable & Eco-Friendly Composite Cladding
- ✓ Tested & Approved for All Climates
- ✓ 100% Maintenance Free (Color Never Fades!)
- ✓ Waterproof, Weatherproof & Rotproof Forever
- ✓ No Annual Staining or Sealing Required
- ✓ Backed By Our 30 Year Warranty

Color: Light Oak



Length



BISMARCK RENAISSANCE ZONE PROGRAM - PROJECT STATUS

State ID	Applicant	Street Address	Project Type	Status	RZA Hearing	Commission Review	State Approval	Completion Date	Proposed Investment	Verified Actual Investment	Initial Building Value	Estimated Building Value w/Investment
001-B	George T. Duemeland Revocable Trust	301 East Thayer Avenue	Purchase w/ Improve	Completed	12/10/02	12/17/02	01/02/03	12/01/03	\$44,366	\$66,397	\$77,000	\$150,000
002-B	Dakota Building Partnership	501 East Main Avenue	Purchase w/ Improve	Completed	01/06/03	01/07/03	02/26/03	01/31/07	\$300,000	\$284,195	\$444,200	\$540,000
003-B	Civic Square Development LLC	521 East Main Avenue	Purchase w/ Improve	Completed	02/07/03	02/11/03	04/21/03	12/31/07	\$600,000	\$618,111	\$500	\$500,000
004-B	Duemelands Commercial LLLP	301 East Thayer Avenue	Lease	Completed	07/14/03	07/22/03	09/25/03	12/01/03	N/A	N/A	N/A	N/A
005-B	John & Barbara Grinsteiner	200 North Mandan Street	Purchase	Completed	10/07/03	10/14/03	10/16/03	10/17/03	\$5,000	N/A	\$43,300	\$77,500
006-B	Woodmansee's, Inc.	114 North 4th Street	Rehabilitation	Completed	10/30/03	11/15/03	11/21/03	01/26/05	\$125,000	\$129,333	\$49,900	\$120,000
007-B	Bertsch Properties LLC	207 East Front Avenue	Rehabilitation	Completed	11/19/03	11/25/03	12/03/03	01/19/05	\$601,600	\$734,707	\$371,200	\$1,455,000
008-B	Northland Financial	207 East Front Avenue	Lease	Completed	11/19/03	11/25/03	12/03/03	09/16/04	N/A	N/A	N/A	N/A
009-B	Bertsch Properties LLC	218 South 3rd Street	Rehabilitation	Completed	11/19/03	11/25/03	12/03/03	01/20/05	\$329,150	\$378,013	\$142,300	\$840,000
010-B	Lee Enterprises Inc.	707 East Front Avenue	Rehabilitation	Completed	12/15/03	12/16/03	12/29/03	10/26/05	\$2,256,624	\$2,400,776	\$2,508,200	\$4,408,200
011-B	PJCM Partners, LLP	901/907 East Front Avenue	Rehabilitation	Completed	03/03/04	03/23/04	03/29/04	06/30/05	\$298,840	\$409,846	\$151,300	\$420,000
012-B	Gartner's Capital Shoe Hospital	302 East Thayer Avenue	Rehabilitation	Completed	05/25/04	05/25/04	06/04/04	12/06/05	\$85,000	\$103,455	\$49,900	\$125,000
013-B	AW Enterprises	216 North 2nd Street	Rehabilitation	Completed	08/10/04	08/10/04	08/18/04	06/22/05	\$208,814	\$263,473	\$173,500	\$275,000
014-B	Daryl Rosenau & Clarence Saylor	225 West Broadway Avenue	Purchase	Completed	02/07/05	02/08/05	02/16/05	12/26/07	\$69,550	\$70,002	\$167,000	\$182,500
015-B	J & L Development, Inc.	324 North 3rd Street	Rehabilitation	Completed	11/15/04	12/14/04	02/16/05	09/15/06	\$750,000	\$698,396	\$500,000	\$900,000
016-B	Pirogue Grille, Inc.	121 North 4th Street	Lease	Completed	03/02/05	03/08/05	03/22/05	08/24/05	N/A	N/A	N/A	N/A
017-B	Zorells Jewelry Inc.	221 South 9th Street	New Construction	Completed	09/20/04	03/08/05	03/22/05	07/30/05	\$200,000	\$191,898	\$20,100	\$200,000
019-B	CCC Properties, LLLP	310 South 5th Street	Purchase	Completed	08/25/05	09/13/05	09/21/05	07/01/06	\$168,000	\$298,372	\$410,400	\$450,000
020-B	American Bank Center	320 North 4th Street	Rehabilitation	Completed	09/21/05	09/27/05	10/04/05	08/01/09	\$3,100,000	\$2,301,478	\$809,500	\$2,000,000
021-B	Foot Care Associates PC	310 South 5th Street	Lease	Completed	01/12/06	01/24/06	02/03/05	04/01/06	N/A	N/A	N/A	N/A
022-B	Dentyne, Inc. (Bakke & Roller)	310 South 5th Street	Lease	Completed	01/12/06	01/24/06	02/03/05	03/13/06	N/A	N/A	N/A	N/A
023-B	Duemelands Properties, LLLP	302 South 3rd Street	Purchase	Completed	01/12/06	02/14/06	02/16/06	12/01/06	\$190,900	\$227,295	\$312,700	\$345,000
024-B	Duemelands Properties, LLLP	312 South 3rd Street	New Construction	Completed	01/12/06	02/14/06	02/16/06	12/01/06	\$215,223	\$233,855	\$0	\$250,000
025-B	Makoché Media, LLC	208 North 4th Street	Purchase	Completed	01/12/06	02/14/06	02/16/06	12/27/07	\$71,612	\$91,672	\$247,000	\$320,000
026-B	River Q, LLC	312 South 3rd Street	Lease	Completed	04/13/06	04/25/06	05/05/06	12/04/06	N/A	N/A	N/A	N/A
027-B	Gem Group LLC	412 East Main Avenue	Rehabilitation	Completed	05/23/06	05/23/06	05/30/06	10/20/06	\$40,000	\$50,292	\$47,800	\$75,000
028-B	Heartland Mortgage Company	412 East Main Avenue	Lease	Completed	05/23/06	05/23/06	05/30/06	07/01/06	N/A	N/A	N/A	N/A
029-B	Bismarck MSA dba Verizon Wireless	302 South 3rd Street	Lease	Completed	07/24/06	07/25/06	08/02/06	09/14/06	N/A	N/A	N/A	N/A
030-B	Main Avenue Properties, LLC	122 East Main Avenue	New Construction	Completed	10/09/06	10/10/06	12/05/06	12/17/07	\$3,020,590	\$2,370,152	\$0	\$3,200,000
031-B	Dakota Office Building, LLC	300 North 4th Street	Purchase	Completed	02/05/07	02/13/07	02/20/07	01/30/08	\$250,000	\$407,003	\$1,095,900	\$1,400,000
032-B	American Legal Services PC	521 East Main Avenue	Lease	Completed	04/02/07	04/10/07	04/19/07	08/01/07	N/A	N/A	N/A	N/A
033-B	Internet Design & Consulting	521 East Main Avenue	Lease	Completed	04/02/07	04/10/07	04/24/07	08/01/07	N/A	N/A	N/A	N/A
034-B	Larson Latham Heutle LLP	521 East Main Avenue	Lease	Completed	05/14/07	05/22/07	06/08/07	07/01/07	N/A	N/A	N/A	N/A
035-B	Retirement Consulting LLC	521 East Main Avenue	Lease	Completed	05/14/07	05/22/07	06/08/07	07/01/07	N/A	N/A	N/A	N/A
036-B	Jason Kirchmeier & Associates	501 East Main Avenue	Lease	Completed	06/20/07	06/26/07	07/11/07	08/01/07	N/A	N/A	N/A	N/A
037-B	Roger Koski & Associates	501 East Main Avenue	Lease	Completed	06/20/07	06/26/07	07/11/07	08/01/07	N/A	N/A	N/A	N/A
038-B	Melvie Financial Planning	501 East Main Avenue	Lease	Completed	06/20/07	06/26/07	07/11/07	08/01/07	N/A	N/A	N/A	N/A
039-B	Westgard Financial Services	501 East Main Avenue	Lease	Completed	06/20/07	06/26/07	07/11/07	08/01/07	N/A	N/A	N/A	N/A
040-B	Rainmaker Gusto Ventures, LLC	116 North 5th Street	Purchase w/ Improve	Completed	09/04/07	09/11/07	10/30/07	05/21/08	\$137,500	\$142,050	\$166,800	\$300,000
041-B	The Rainmaker Group, Inc.	116 North 5th Street	Lease	Completed	11/14/07	12/18/07	12/27/07	06/12/08	N/A	N/A	N/A	N/A
044-B	Rick & Theresa Keimele	413 East Broadway Avenue	Rehabilitation	Completed	11/14/07	12/18/07	01/11/08	10/01/08	\$136,836	\$176,955	\$184,400	\$263,500
045-B	Centennial Plaza, LLC	116 North 4th Street	Purchase	Completed	12/05/07	12/18/07	01/22/08	01/29/09	\$238,000	\$167,894	\$803,100	\$1,047,600
046-B	Westley's Inc.	423 East Broadway Avenue	Lease	Completed	02/21/08	03/11/08	03/19/08	07/14/08	N/A	N/A	N/A	N/A
047-B	Depot Associates	401 East Main Avenue	Rehabilitation	Completed	04/18/08	05/13/08	05/28/08	07/01/09	\$200,000	\$243,344	\$372,300	\$600,000
048-B	FV Restaurant, Inc.	401/411 East Main Avenue	Lease	Completed	04/18/08	05/13/08	05/28/08	06/27/08	N/A	N/A	N/A	N/A
049-B	T. Casey Cashman	523 North 1st Street	Rehabilitation	Completed	05/12/08	05/27/08	06/12/08	12/15/08	\$25,000	\$23,375	\$103,100	\$130,000
050-B	Starion Financial	333 North 4th Street	Rehabilitation	Completed	05/12/08	05/27/08	06/12/08	12/01/09	\$2,500,000	\$3,193,260	\$1,154,600	\$2,654,600
052-B	Mark Benesh & Associates/Prudential	521 East Main Avenue	Lease	Completed	10/08/08	10/22/08	11/04/08	04/01/09	N/A	N/A	N/A	N/A
053-B	CIG Investments, LLP	408 East Main Avenue	Rehabilitation	Completed	03/11/09	03/24/09	04/21/09	10/21/09	\$258,720	\$199,620	\$80,700	\$420,000
054-B	RC Properties, LLP	800 East Sweet Avenue	Rehabilitation	Completed	05/13/09	05/26/09	06/03/09	01/20/11	\$2,145,500	\$1,335,670	\$576,100	\$1,900,000
055-B	Blarney Stone Pub, LLC	408 East Main Avenue	Lease	Completed	06/10/09	06/23/09	07/07/09	10/01/09	N/A	N/A	N/A	N/A
056-B	Cavalier Homes, Inc.	408 East Main Avenue	Lease	Completed	06/10/09	06/23/09	07/07/09	10/15/09	N/A	N/A	N/A	N/A
057-B	Jim Poolman Consulting, Inc.	408 East Main Avenue	Lease	Completed	06/10/09	06/23/09	07/07/09	09/05/09	N/A	N/A	N/A	N/A
058-B	TFRE, LLC	120/124 North 4th Street	Purchase w/ Improve	Completed	06/10/09	06/23/09	06/25/09	11/01/10	\$245,284	\$246,603	\$231,100	\$350,000
060-B	SRSSM Partnership	122 East Broadway Avenue	Purchase w/ Improve	Completed	10/14/09	10/27/09	11/25/09	06/17/10	\$727,000	\$620,109	\$437,680	\$843,500
061-B	Sheldon A. Smith, P.C.	123 East Broadway Avenue	Lease	Completed	11/12/09	11/24/09	12/03/09	06/21/10	N/A	N/A	N/A	N/A
062-B	Randall J. Bakke, P.C.	124 East Broadway Avenue	Lease	Completed	11/12/09	11/24/09	12/03/09	06/21/10	N/A	N/A	N/A	N/A

BISMARCK RENAISSANCE ZONE PROGRAM - PROJECT STATUS

State ID	Applicant	Street Address	Project Type	Status	RZA Hearing	Commission Review	State Approval	Completion Date	Proposed Investment	Verified Actual Investment	Initial Building Value	Estimated Building Value w/Investment
063-B	Scott K. Porsborg, P.C.	125 East Broadway Avenue	Lease	Completed	11/12/09	11/24/09	12/03/09	06/21/10	N/A	N/A	N/A	N/A
064-B	Mitchell D. Armstrong, P.C.	126 East Broadway Avenue	Lease	Completed	11/12/09	11/24/09	12/03/09	06/21/10	N/A	N/A	N/A	N/A
065-B	Suzanne M. Schweigert, P.C.	122 East Broadway Avenue	Lease	Completed	11/12/09	11/24/09	12/03/09	07/01/10	N/A	N/A	N/A	N/A
066-B	Kranzler Kingsley Communications, LTD	501 East Main Avenue	Lease	Completed	12/09/09	12/22/09	01/10/10	07/16/10	\$180,000	\$295,896	N/A	N/A
067-B	IRET Properties, LP	715 East Broadway Avenue	Rehabilitation	Completed	12/09/09	12/22/09	01/10/10	09/08/10	\$1,136,650	\$837,783	\$1,251,000	\$1,818,000
068-B	J & J Smith Property Management, LLC	115 North 4th Street	Purchase w/ Improve	Completed	01/13/10	01/26/10	02/12/10	10/25/10	\$120,000	\$161,746	\$294,400	\$437,000
069-B	Jimmy John's	301 South 3rd Street	Lease	Completed	02/10/10	02/23/10	03/02/10	07/13/10	\$75,000	\$140,000	N/A	N/A
070-B	J2 Studio Architecture + Design	521 East Main Avenue	Lease	Completed	02/10/10	02/23/10	03/02/10	03/11/10	N/A	N/A	N/A	N/A
071-B	JS Bridal, LLC	115 North 4th Street	Lease	Completed	06/09/10	06/22/10	07/02/10	11/01/10	N/A	N/A	N/A	N/A
072-B	Toasted Frog West, LLC	124 North 4th Street	Lease	Completed	10/19/10	10/26/10	11/10/10	12/01/10	N/A	N/A	N/A	N/A
073-B	A.L. Brend, DDS	207 East Front Avenue	Lease	Completed	10/13/10	10/26/10	11/10/10	10/24/11	N/A	N/A	N/A	N/A
074-B	Magi-Touch Carpet & Furniture, Inc	800 East Sweet Avenue	Lease	Completed	10/19/10	10/26/10	11/10/10	02/01/11	N/A	N/A	N/A	N/A
075-B	American Bank Center	401 North 4th Street	New Construction	Completed	10/19/10	10/26/10	11/10/10	10/15/12	\$3,200,000	\$3,046,296	\$125,000	\$3,500,000
076-B	Spaces, Inc.	122 East Main Avenue	Lease	Completed	01/12/11	01/25/11	02/07/11	02/21/11	N/A	N/A	N/A	N/A
077-B	Aimee C. Reidy	306 South 10th Street	Rehabilitation	Completed	03/09/11	03/22/11	04/17/11	08/24/11	\$20,000	\$45,433	\$68,200	\$120,000
080-B	Pine Properties, LLC	100 West Broadway Avenue	New Construction	Completed	06/08/11	06/28/11	08/10/11	02/01/15	\$27,000,000	\$23,947,483	\$175,000	\$23,500,000
081-B	Gulch II, LLC (fka HST, LLC)	506/510 East Main Avenue	Rehabilitation	Completed	07/12/11	07/26/11	08/10/11	01/15/14	\$3,100,000	\$3,535,146	\$243,500	\$3,000,000
082-B	Daymarck, LLC	521 East Main Avenue	Lease	Completed	07/12/11	07/26/11	08/10/11	11/07/13	N/A	N/A	N/A	N/A
083-B	JLB-BIS, Inc.	217 North 3rd Street	Rehabilitation	Completed	02/21/12	02/28/12	03/12/12	11/15/12	\$350,000	\$569,954	\$113,500	\$265,000
084-B	Broadway Centre, LLC	100 West Broadway Avenue	Lease	Completed	02/21/12	02/28/12	03/12/12	07/31/14	N/A	N/A	N/A	N/A
085-B	Pine Properties, LLC	100 West Broadway Avenue	Lease	Completed	02/21/12	03/27/12	05/14/12	07/31/14	N/A	N/A	N/A	N/A
086-B	Pine Investment Company, LLC	100 West Broadway Avenue	Lease	Completed	02/21/12	03/27/12	05/14/12	07/31/14	N/A	N/A	N/A	N/A
087-B	Pine Enterprises, LLC	100 West Broadway Avenue	Lease	Completed	02/21/12	03/27/12	05/14/12	07/31/14	N/A	N/A	N/A	N/A
088-B	Pine Petroleum, Inc.	100 West Broadway Avenue	Lease	Completed	02/21/12	03/27/12	05/14/12	07/31/14	N/A	N/A	N/A	N/A
089-B	Pine Oil Company	100 West Broadway Avenue	Lease	Completed	02/21/12	03/27/12	05/14/12	07/31/14	N/A	N/A	N/A	N/A
090-B	Kenneth Clark and Dave Clark	106 East Thayer Avenue	Rehabilitation	Completed	07/17/12	07/24/12	07/26/12	02/07/13	\$89,000	\$95,402	\$117,800	\$197,000
091-B	Bread Poets Baking Company, LLC	106 East Thayer Avenue	Lease	Completed	07/17/12	07/24/12	07/26/12	02/07/13	N/A	N/A	N/A	N/A
092-B	Obermiller Nelson Engineering	116 North 5th Street	Lease	Completed	08/21/12	08/28/12	08/29/12	09/01/12	N/A	N/A	N/A	N/A
095-B	Hump Back Sally's, LLC	510 East Main Avenue	Lease	Completed	11/20/12	11/27/12	01/09/13	01/01/15	N/A	N/A	N/A	N/A
096-B	Faass Lavidia, LLC	510 East Main Avenue	Lease	Completed	01/15/13	01/22/13	02/21/13	09/01/13	N/A	N/A	N/A	N/A
097-B	J&G, Inc dba Red Wing Shoes	529 East Broadway Avenue	Lease	Completed	06/18/13	06/25/13	06/27/13	10/01/13	\$73,996	\$73,514	N/A	N/A
098-B	Skjonsby Unlimited, Inc.	222 West Broadway Avenue	Rehabilitation	Completed	06/18/13	06/25/13	06/27/13	12/20/13	\$72,421	\$93,607	\$41,300	\$90,000
099-B	Arikota, LP (United Printing)	306 South 1st Street	New Construction	Completed	06/18/13	06/25/13	09/18/13	11/17/17	\$3,000,000	\$3,166,484	\$0	\$2,000,000
100-B	Langan Engineering & Environmental	401 East Broadway Avenue	Lease	Completed	08/20/13	08/27/13	01/14/14	05/16/14	N/A	N/A	N/A	N/A
101-B	Kadlec Enterprises, LLC	307 North 3rd Street	Rehabilitation	Completed	09/17/13	09/24/13	09/25/13	06/14/14	\$490,051	\$412,637	\$212,400	\$550,000
102-B	Fireflour, LLC	111 North 5th Street	Lease	Completed	09/17/13	09/24/13	09/25/13	10/23/13	\$28,500	\$35,814	N/A	N/A
103-B	Norma Apartments, LLP	215 North 3rd Street	Rehabilitation	Completed	10/15/13	10/22/13	11/15/13	03/03/16	\$704,226	\$859,156	\$418,700	\$450,000
104-B	CC's Physical Therapy, LLC	100 West Broadway Avenue	Lease	Completed	03/18/14	03/26/14	04/02/14	12/10/14	N/A	N/A	N/A	N/A
105-B	Pure Skin, LLC	100 West Broadway Avenue	Lease	Completed	04/15/14	04/22/14	05/29/14	12/12/14	N/A	N/A	N/A	N/A
106-B	Broadway Centre Salon & Spa, Inc.	100 West Broadway Avenue	Lease	Completed	04/15/14	04/22/14	05/29/14	12/04/14	N/A	N/A	N/A	N/A
107-B	Lucky Ducks ND, LLC	307 North 3rd Street	Lease	Completed	05/20/14	05/27/14	05/28/14	06/15/14	N/A	N/A	N/A	N/A
108-B	George Yineman/Bismarck Realty Co.	113 South 5th Street	Lease	Completed	10/22/14	10/28/14	11/06/14	01/01/15	\$17,100	\$20,365	N/A	N/A
109-B	William F. Cleary	100 West Broadway Avenue, Suite	Primary Residential	Completed	11/18/14	11/25/14	12/15/14	12/17/14	N/A	N/A	N/A	N/A
110-B	Gulch Holdings II, LLC	514 East Main Avenue	Purchase w/ Improve	Completed	01/20/15	01/27/15	02/23/15	02/11/16	\$246,035	\$258,513	\$190,300	\$400,000
111-B	Juniper, LLC	315 East Broadway Avenue	Lease	Completed	02/17/15	02/24/15	03/27/15	09/24/15	N/A	N/A	N/A	N/A
112-B	Terra Nomad, LLC	514 East Main Avenue	Lease	Completed	03/17/15	03/24/15	04/20/15	06/30/15	N/A	N/A	N/A	N/A
113-B	Leon 'Curly' Schoch	100 West Broadway Avenue, Suite	Primary Residential	Completed	04/30/15	05/12/15	06/03/15	06/10/15	N/A	N/A	N/A	N/A
114-B	The Barber's Wife, LLC	116 North 5th Street	Lease	Completed	04/30/15	05/12/15	07/20/15	07/23/15	N/A	N/A	N/A	N/A
115-B	Rick and Lori Lee	100 West Broadway Avenue, Suite	Primary Residential	Completed	05/19/15	05/26/15	06/30/15	07/01/15	N/A	N/A	N/A	N/A
116-B	Kevin D. Reisenauer	100 West Broadway Avenue, Suite	Primary Residential	Completed	04/30/15	05/12/15	08/11/15	08/11/15	N/A	N/A	N/A	N/A
117-B	100 West Main, LP	100 West Main Avenue	New Construction	Completed	09/15/15	09/22/15	11/23/15	02/02/18	\$5,206,732	\$5,677,613	\$20,000	\$3,000,000
118-B	Glasser Images, LLC	510 East Main Avenue	Lease	Completed	11/17/15	11/24/15	04/25/16	04/25/16	N/A	N/A	N/A	N/A
119-B	River Road Partners, LLC	212 East Main Avenue	Purchase w/ Improve	Completed	12/15/15	12/22/15	02/11/16	08/01/18	\$100,000	\$125,140	\$130,200	\$360,000
120-B	The Starving Rooster, LLC	512 East Main Avenue	Lease	Completed	06/21/16	06/28/16	07/20/16	03/31/17	N/A	N/A	N/A	N/A
121-B	Steven and Carl Hall	100 West Broadway Avenue, Suite	Primary Residential	Completed	10/18/16	10/25/16	11/16/16	11/16/16	N/A	N/A	N/A	N/A
122-B	NoodleZip	208 East Main Avenue	Lease	Completed	02/09/17	02/28/17	03/17/17	07/21/17	\$62,000	\$63,950	N/A	N/A
123-B	Mark Ruhland	101 West Broadway Avenue, Suite	Primary Residential	Completed	06/08/17	06/27/17	08/01/17	08/01/17	N/A	N/A	N/A	N/A

BISMARCK RENAISSANCE ZONE PROGRAM - PROJECT STATUS

State ID	Applicant	Street Address	Project Type	Status	RZA Hearing	Commission Review	State Approval	Completion Date	Proposed Investment	Verified Actual Investment	Initial Building Value	Estimated Building Value w/Investment
124-B	701 Roots LLC	201 West Main Avenue	Rehabilitation	Completed	07/13/17	07/25/17	08/02/17	08/02/18	\$600,000	\$646,351	\$827,600	\$1,427,600
125-B	Active Life Chiropractic, PC	201 West Main Avenue	Lease	Completed	07/13/17	07/25/17	08/02/17	08/02/18	N/A	N/A	N/A	N/A
126-B	Harvester Truck Shop, LLC	122 North Mandan Street	Rehabilitation	Completed	08/10/17	08/22/17	08/28/17	08/29/18	\$590,000	\$633,413	\$349,400	\$1,000,000
127-B	Proximal 50, Inc	122 North Mandan Street	Lease	Completed	08/10/17	08/22/17	08/28/17	08/29/18	N/A	N/A	N/A	N/A
128-B	Traci and Bruce Maragos	100 West Broadway Avenue, Suite	Primary Residential	Completed	04/13/17	04/25/17	09/19/17	09/19/17	N/A	N/A	N/A	N/A
129-B	Lester and Patricia Neff	102 West Broadway Avenue, Suite	Primary Residential	Completed	06/08/17	06/27/17	09/26/17	09/26/17	N/A	N/A	N/A	N/A
130-B	Butterhorn, Inc	210 East Main Avenue	Lease	Completed	09/14/17	09/26/17	10/03/17	05/11/18	\$860,000	\$492,641	N/A	N/A
131-B	Advanced Skin Support, LLC	401 East Broadway Avenue	Lease	Completed	09/14/17	09/26/17	10/18/17	01/12/18	N/A	N/A	N/A	N/A
132-B	Newgen 1, LLC	112 North 4th Street	Purchase w/ Improve	Completed	10/12/17	10/24/17	10/30/17	03/03/20	\$127,700	\$113,948	\$220,400	\$350,000
133-B	Boutique Twenty-Three, LLC	201 West Main Avenue	Lease	Completed	10/12/17	10/24/17	10/30/17	08/11/18	N/A	N/A	N/A	N/A
134-B	The Barbers Wife, LLC	401 East Broadway Avenue	Lease	Completed	11/09/17	11/27/17	12/04/17	08/07/18	N/A	N/A	N/A	N/A
135-B	Anima Cucina, LLC	101 North 5th Street	Lease	Completed	12/14/17	12/26/17	01/12/18	10/30/18	N/A	N/A	N/A	N/A
136-B	Invision Property, LLP	815 East Main Avenue	Rehabilitation	Completed	02/08/18	02/27/18	03/07/18	04/26/19	\$968,000	\$999,446	\$426,500	\$1,000,000
137-B	The Craftcade, LLC	405 North 4th Street	Lease	Completed	03/08/18	03/27/18	04/11/18	05/15/19	\$215,000	\$227,267	N/A	N/A
138-B	Soul Haven Studios, LLP	209 West Main Avenue	Lease	Completed	11/08/18	11/27/18	12/05/18	04/26/19	N/A	N/A	N/A	N/A
139-B	Schuetz Development, LLC	420 East Main Avenue	Purchase w/ Improve	Completed	11/09/17	12/18/18	12/20/18	11/20/21	\$7,182,725	\$10,468,601	\$5,509,100	\$7,275,000
140-B	Todd Neff	100 West Broadway Avenue, Suite	Primary Residential	Completed	04/11/19	04/23/19	04/26/19	04/26/19	N/A	N/A	N/A	N/A
141-B	630 Main Apartments	630 East Main Avenue	New Construction	Completed	01/10/19	02/26/19	05/01/19	12/19/23	\$8,200,000	\$8,975,086	\$0	\$8,200,000
142-B	Brick Oven Bakery, LLC	112 North 4th Street	Lease	Completed	05/09/19	05/28/19	06/10/19	02/19/20	N/A	N/A	N/A	N/A
143-B	First Street Lofts	215 S 1st Street	New Construction	Completed	06/13/19	06/25/19	06/27/19	06/01/21	\$7,000,000	\$7,365,709	\$186,800	\$7,000,000
144-B	Lander Group/506 Properties, LLC	112 E Avenue A	New Construction	Completed	02/13/20	02/25/20	03/02/20	02/05/24	\$2,560,000	\$3,425,639	\$289,100	\$3,000,000
145-B	Lander Group/The Boutros Group, LLC	500 North 3rd Street	New Construction	Completed	02/13/20	02/25/20	03/02/20	01/03/24	\$9,150,000	\$9,664,952	\$306,100	\$9,500,000
147-B	Transition Florida LLC	114 North 3rd Street	Rehabilitation	Completed	10/08/20	10/27/20	10/29/20	02/02/23	\$780,000	\$1,591,134	\$1,560,000	\$1,800,000
148-B	Dennis and Linda Abel	102 West Broadway Avenue, Suite	Primary Residential	Completed	11/12/20	11/24/20	12/02/20	12/04/20	N/A	N/A	N/A	N/A
149-B	JMN Roots, LLC	212 North 2 nd Street	Purchase w/ Improve	Completed	07/08/21	07/27/21	07/30/21	01/19/22	\$125,000	\$167,359	\$190,000	\$250,000
150-B	Freedom Financial Group, LLC	212 North 2 nd Street	Lease	Completed	07/08/21	07/27/21	07/30/21	01/19/22	N/A	N/A	N/A	N/A
151-B	My Happy Place	319 North Mandan Street	Rehabilitation	Completed	02/10/22	02/22/22	02/24/22	02/03/23	\$125,000	\$141,794	\$193,600	\$400,000
152-B	Balerud Rentals, LLC/DDB Rentals, LLC	425 North 5th Street	Rehabilitation	Completed	07/14/22	07/26/22	07/28/22	04/21/23	\$1,000,000	\$1,010,103	\$1,687,500	\$3,200,000
153-B	Quality Title, Inc	425 North 5th Street	Lease	Completed	07/14/22	07/26/22	07/28/22	04/21/23	N/A	N/A	N/A	N/A
154-B	Truongthaigroup LLC	515 East Main Ave	Rehabilitation	Completed	05/09/24	06/25/24	07/01/24	02/14/25	\$1,000,000	\$340,133	\$293,200	\$1,000,000
155-B	First North, LLC	319 North 1st Street	New Construction	Approved	07/11/24	07/23/24	07/29/24		\$850,000		\$157,600	\$850,000
156-B	Mulloy Law, PLLC	319 North 1st Street	Lease	Approved	07/11/24	07/23/24	07/29/24		N/A	N/A	N/A	N/A
									\$106,149,245	\$108,403,110	\$27,329,780	\$112,682,000

Filtered for only Completed and Approved, but not yet Completed, projects